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January 3, 2021
Mr. Robert P. Gordon
Site Manager
U.S. Department of Energy
53 Bell Ave, Building 464
Upton, NY 11973-5000

Re: Brookhaven National Laboratory
Site ID: 152009

Dear Mr. Gordon:

The New York State Department of Environmental Conservation Division of
Environmental Remediation (Department) has reviewed the Draft Annual Schedules
Update/Report for Site Removal and Remedial Actions, dated November 2021. The
Department finds it to be acceptable. Suggestions are provided for consideration when
submitting the next report for 2022. If you have any questions, please contact me at
brian.jankauskas@dec.ny.gov .

Regards,
ﬁn’zmjlnkdau&k‘ms

Brian Jankauskas, P.E.
Project Manager
Remedial Bureau A, Section C
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. BNL has proposed Operable Unit (OU) numbers to EPA for consideration. The
final version of the OU numbers should be included in future schedules that
identify the OUs (e.g., HFBR and BGRR). This pertains to discussion, Table 1-2,
and Figure 1.

. Table 1-2 - Tasks within Table 1-2 should be adjusted annually to reflect current
priorities. The current table identifies OUIIl Tritium Removal Action towards the
top of the table, but Petition for Closure was approved in 2019. This action would
appear to be a lesser priority when compared to other activities identified in the
table (e.g., OUVI treatment system operating).

. Page 18 Operable Unit V - The Department would like a copy of the updated
Peconic River Fish Surveillance Monitoring Data Quality Objective.

. The anticipated schedule for submission of the OUVIII Draft Remedial
Investigation Work Plan for PFAS and 1,4 Dioxane of May 2023 is projected a
significant time into the future. The May 4, 2021, correspondence suggested that
the proposed activities will be focused for the Remedial Investigation. The
Department understands that BNL is performing a PFAS Removal Action and
conducting some groundwater sampling activities by completing vertical profile
points and installing monitoring wells, but any steps that can be taken to expedite
this activity is encouraged.



